

K3V 2014 Road and Logging Development Plan Summary			Harvest Volume	Forest Cover		Planned Dev. Schedule			Compartment Considerations (Values, Constraints and Comments)
Compartment Area	Referral History	Compartment Description	M3	Stand Type	Stand Age	Road Const.	Logging	Hauling	
2014 Logging Areas									
Rainbow-04 (R04) 2 Openings of 2.6 and 1.0Ha Low Ret.	2012	Regain access to FSR-Flank Trail and small patch logging option. Area has potential to become a landscape level fuel break. Very limited initial logging chance but with access other FIRESMART activities may be feasible.	1,042	Mature – Old and Immature F,C,H	45-80	Fall 2013	March	March	Identified Landscape Level Fuel Break Area Road re-access costs cannot be solely written off against log volume Hydro indicated no willingness to share access \$ Low recreation use portion of Flank Trail overlap with FSR Utilizing existing Cel Tower access road. Options for various firesmart treatments Limited short term logging chance VQO Partial Retention High Retention in OG Fringe “Bottle Cap Log”
Brew-02 (B02) 1 Openings Of 4.2Ha Low-Ret.	Fall 2013	Continuation of small dispersed retention openings in previously developed portions and adjacent to Brandywine Recreation Bridge.	1,100	Mature F,C,H	95-105	Oct 2013	March-April 2014	April 2014	Community Watershed Rate of Cut <1% Access road constructed fall Small scale Logging show by Sqomish Forestry LP.
Brew-01 (B01) 4 Openings Ranging from 1.1 to 4.4 Ha Low and Mod Retention (single entry)	NEW	Continuation of small dispersed retention openings in previously developed portions. 1/3 within the Brew Com Watershed with majority outside and in higher elevation forests.	3,850	Upper Old H,B,C	>250+	Aug 2014	April then Sept	2014	Majority outside of Community Watershed Visual only at great distance top of Whistler Mt-Partial Retention VQO Direction on road deactivation status, other users? Logs from setting will be sold to Proponent for Bridge Stringers and Structures.

<p>CMA- A01 (A01) 6 Openings Ranging from 1.6 to 10.9Ha Variable Ret. with internal reserve timber and future harvest potential</p>	2013	Mid elevation ridge above old timber licence area, borders Cultural Management Area.	6,496	Old B (H,Yc)	Old >250	June 2014	June- July- Aug	June July August	<p>Cultural Management Plan Required 0.4ha identified as Cultural Cedar Patch Potential expansion of Commercial Rec – Cat Skiing or Dog Sledding Edna enhanced Riparian Protection- Connector Trail resolution needed Moderate Retention 20- 40% left in patches or dispersed single trees Low Retention on areas of gentle terrain which are less visual from Cal Road. Provides winter and summer hiking access to Ridge Pond and meadow stream feature (Mirror, Metal and Dome Lakes). Access provides a potential loop connection from existing access using a connector trail (4x4 route, winter snowmobile).</p>
<p>CMA- A01 (A01) Strip Cable Logging 4 strips at 1.5ha each between Br E5 and Forester’s Main</p>	2014	Subject to Cultural Mgmt Plan access upgrading and permanent drainage structures. Slope up to 55%.	3,300	Old B (H,Yc)	Old >250	Pending Yarder Availability	TBD	TBD	<p>Re-establish access and drainage structures on Forester’s Main Road System Visual – Partial Retention VQO Can Wilderness Tenure Visual- Retention VQO from Whistler Olympic Park Strips cut approximately 50m to permit safe falling and processing. Increased log breakage expected. Split line yarding required with yarding both uphill and downhill.</p>
<p>CMA- A01 (A01) 5 dispersed openings of <2.0ha low retention (projection)</p>	2014 alternate	Existing leave area with adjacent green up and previously developed area. Access extension and level will be subject to Cultural Mgmt Plan.	5,000	Old B (H)	Old >250	Alternate Option	TBD	TBD	<p>Re-establish and maintain existing drainage structures on Road System Visual – Partial Retention VQO Can Wilderness Tenure Visual- Not visible from Whistler Olympic Park</p>

2014 Coordinated Projects Log Recovery									
Wedge-02 (W02) 2 Openings of 6.2 and 4.8Ha. Mod and High Ret.	2013	Access to ROR project will provide options for ground based selection logging of mixed aged forest.	2,068	Mature and Old F,H,C	Mixed	Fall 2014	Fall 2014	Fall 2014	Managed Future Habitat Area for SPOW. VQO of Partial Retention Area identified in Bike Trail Master Plan for increased bike trails off Comfortably Numb As Openings size increases so does Retention Levels. Retention will be permanently left, single entry. SRMZ 20 W02-B phase will require shared road costing with WEDGE Cr ROR Project Potential to increase M3 recovered from Infrastructure clearings
Wedge-08 (W08) Rights of way and various clearings	2013	Coordinated access with ROR Wedgement Power Project Road and Clearing Plan based on Wedgemount Creek Run of River Project	4,840	Mature H,B,C	>250 yrs	Spring 2014	NA	Spring 2014	All Dev. Cost borne by ROR proponent Managed Future Habitat Area for SPOW Parks Trailhead and access trail re-routed Partial Retention VQO Area of Future Harvest Areas still to be determined. Steep slope cable system only with low value timber.
2014 Road Const. Plan for 2015 Logging Areas									
Powder-07 (P07) 10 Openings Ranging from 1.6 to 6.8 Ha Low Ret. Single Entry/Mod Patch Ret with 2 pass entry	2012	Road upgrade of 3km of existing Edna Main, through mine site, using old felled right of way crossing Dority to Edna Creek at moderate elevation. Both ground based and cable yarding openings to be logged over 2 or more years.	NA	H,B(Yc)	Old >250	Aug-Nov 2013	2015	2015	Visual – Partial Retention VQO from Callaghan Paved Road Access loop for Commercial Rec Tenure Dority and Edna enhanced Riparian Protection Moderate Retention 20-40% BA with 25% planned for future recovery, 15% dispersed permanent retention. Low Retention focussed on Talus Slope natural openings and riparian areas. Access Loop Road Management for commercial and general public use.
LANDSCAPE LEVEL FIRESMART PLANNING AREAS									
Under Review for 2014									

End File: TRC DEC.6.2013

